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Post Implementation Evaluation Report 
 
Campus Wide Network Wiring Project – Emporia State University 
 
Project Dates:  10/2009 through 6/2011 
Project Cost:    $325,443 
 
Project Objectives:  
This project plan included the following: 

 Removal of un-used Type-1 cables and connectors from identified areas 

 Replacing currently used Type-1 cables and connectors with current standard 
Ethernet cables and connectors 

 Creation of institutional wiring standards and guidelines 

 Documentation of new and existing cabling infrastructure 

 Improvement of cable management in network wiring closets. 

 Obtain testing equipment to ensure continued cabling integrity 

 Completion of the removal and replacement of out-dated, twilight standard 
token ring wiring with cat 6 Ethernet cabling provided costs savings in several 
ways: 
1. Improved reliability of network connections for staff to access Banner 

system for enrollment, financial aid processes, registration, and all 
student-related business functions  

2. Improved reliability of network connections for students in several 
computer laboratories 

3. Less on-site repair/diagnosis of poor connection  
4. Less down time for faculty, staff, and students  

 

 

 

 

 


